Annexure-D
Statement showing financial and physical achievement under HEALTH / NRHM the month of January as on 17/01/11 under 
R. D. Circle-II, South Tripura, Udaipur, South Tripura.
	Sl. No.
	Name of work with the name of implementing officer (I/O)
	Name of Department to which work belongs to & Scheme
	Estimated cost
	Up-to-date Fund Placed
	Up-to-date physical progress
	Up-to-date Financial progress
	U/C Submitted
	Date of Commencement
	Schedule date of completion
	Probable date of completion
	Remarks if any

	Health & NRHM (32)

	1. 
	Const.of Health Sub centre  at Brahmachara ADC Village Dhananjoy Debnath,   J.E
	Health

RDSD-I

NRHM

MTB Block
	`12.50 Lacs
	`12.50 Lacs
	All column raised up to lintel level.
	
	
	
	Dec’10
	Jan’11
	

	2. 
	Const of Health Sub centre at Peratia ADC village , Swapan Das ,JE
	Health

RDSD-I

NRHM

MTB Block
	 `12.50 Lacs
	 `12.50 Lacs
	Lintel level
	 `4.90 Lacs
	
	
	Dec’ 10
	Jan’11
	

	3. 
	Const of Health Sub centre at Purba Chandrapur RF Village. Joydeep Ganguly, TA, MTB
	Health

RDSD-I

NRHM

MTB Block
	 `12.50 Lacs
	`12.50 Lacs
	Foundation work completed
	 `0.90 Lacs
	
	
	Dec,10
	Jan,11
	

	4. 
	Const. Health Sub-Centre at Hurizala GP under kakraban PHC under Kakraban RD Block (Smt. Sampa Das, JE)
	Health

RDSD-I

KBN
	`1250000.00
	`1250000.00
	Up to plinth level.
	
	
	
	
	
	

	5. 
	Const. Health Sub-Centre at Purba Tulamura Village  under Tulamura PHC under Kakraban RD Block (Debabrata Datta, TA)
	Health

RDSD-I

KBN
	`1250000.00
	`1250000.00
	RCC work of foundation is in progress.
	
	
	
	
	
	

	6. 
	Const. Health Sub-Centre at Uttar Shilghati Village  under Kakraban PHC under Kakraban RD Block (Suraktim Goswami, JE)
	Health

RDSD-I

KBN
	`1250000.00
	`1250000.00
	RCC work of foundation is in progress.
	
	
	
	
	
	

	7. 
	Construction of Health sub centre at Dewanbari under Dewanbari ADC village. I/O- Arjun Rabi Das( JE)
	Health

RDSD-I

KLA
	`1250000/-
	`625000/-
	Not started
	-
	-
	
	Appril’1
	
	Site for the proposed construction has not been selected yet.

	8. 
	Construction of Health sub centre at Bagma under Bagma ADC village. Kousik Debbarma,JE, KLA.
	Health

RDSD-I

NRHM

KLA
	`1250000/-
	`625000/-
	Foundation work in progress.
	
	
	
	Appril,11
	
	

	9. 
	Construction of Health sub centre at Khowimura under Khowaimura ADC village. Natalal Debbarma, TA, Killa R D Block
	Health

RDSD-I

NRHM

KLA
	`1250000/-
	`625000/-
	Not started.. Site development in progress.
	
	
	
	Appril,11
	
	

	10. 
	Construction of Health sub centre at Khowimura under Khowaimura ADC village. Bijoy Debbarma, JE, Killa R D Block
	Health

RDSD-I

NRHM

KLA
	`1250000/-
	`625000/-
	Foundation work is I progress.
	
	
	
	Appril,11
	
	

	11. 
	Health Sub center at Barbil, IO Shyamal Debbarma, JE , RPC
	BADP

RDSD-II


	`12,50,000/-
	`37,30,000/-
	Above plinth level.
	
	
	
	
	
	

	12. 
	Health sub center at (Silachari) Kaptali. IO- Shyamal Debbarma, JE , RPC
	BADP

RDSD-II


	`12,50,000/-
	
	Up to plinth level.
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	13. 
	Helth sub center at Powang Bari. I/o-amiya Tripura,J.E,RDSD-II.
	BADP

RDSD-II


	`12,50,000/-
	
	Lintel level.
	
	
	
	
	
	Site selected & handed over as 25/11/10

	14. 
	Construction of Health Sub Centre at Dakshin Bhuratali.
	BADP

RDSD-II

(Block)
	`12,50,000/-
	
	Roof level.
	
	
	
	
	
	

	15. 
	Construction of Health Sub Centre at  Harbatali  During the yaer 2009-10.
	BADP

RDSD-II

(Block)
	`12,50,000/-
	
	Below plinth level.
	
	
	
	
	
	Progress slow due to delayed of bill pass.

	16. 
	Health sub-centre at Malbasa 2010-11
	Health

RDSD-III
	` 12.50 lacs
	` 31.25 lacs.
	Windows seal level.
	` 10.50385 lacs
	-
	19-11-10
	10-02-10
	31-03-11
	

	17. 
	Health sub-centre at Paschim Duluma 2010-11
	Health

RDSD-III
	 `12.50 lacs
	
	Plinth bend complered. 
	
	-
	19-11-10
	19-02-10
	31-03-11
	

	18. 
	Health sub-centre at Rajkang ADC Village.
	Health

RDSD-III
	 `12.50 lacs
	
	Plinth level.
	
	
	
	
	
	

	19. 
	Health sub-centre at East sarbang ADC village.
	Health

RDSD-III
	 `12.50 lacs
	
	PCC
	
	
	
	
	
	

	20. 
	Health sub-centre Lalgiri ADC village.
	Health

RDSD-III
	 `12.50 lacs
	
	Treance cutting 
	
	
	
	
	
	Site not yet selected.

	21. 
	Health sub-centre at Mukhchari ADC village.
	Health

RDSD-III
	`12.50 lacs
	` 25.70 lacs
	PCC
	`15.2548
	-
	-
	-
	-
	Proper site not available.

	22. 
	Health sub-centre at Rambhadra ADC Village.
	Health

RDSD-III
	 `12.50 lacs
	`25.70 lacs
	Lintel level. 
	
	-
	16-11-10
	16-02-10
	31-03-11
	

	23. 
	Const. of Health Sub-Centre at Gongia.

I/O-Rakesh Debbarma.
	Health

RDSD-III
AMP Block
	12.50 Lakh
	6.25 Lakh
	PCC
	3.317
	
	03/01/2011
	30th.2011
	30th.2011
	

	24. 
	Const. of Health Sub-Centre at East Duluma.

I/O-Soumen Kanti Ghosh.
	Health

RDSD-III

AMP Block
	12.50 laks
	6.25 lakh
	Foundation work.
	3.317
	
	20/11/10
	30th.2011
	30th.2011
	

	25. 
	Const. of Health Sub-Centre at Rangkang.

I/O-Paritosh Das.
	Health

RDSD-III

AMP Block
	12.50 laks
	6.25 lakh
	Foundation work
	3.317
	
	05/01/11
	30th.2011
	30th.2011
	

	26. 
	Construction of Health Sub-Center at Tuichakma ADC Village under Ompi RH, Ompi RD Block, I/O-Binod Debbarma, JE.
	Health

RDSD-III

OMP Block
	12.50
	12.50
	Lintel level.
	4.02932
	
	
	
	Feb’11
	

	27. 
	Construction of Health Sub-Center at Tuidudepa ADC Village under Ompi RH, Ompi RD Block, I/O-Ajit Debbarma, JE.
	Health

RDSD-III

OMP Block
	12.50
	12.50
	Lintel level.
	4.4.14369
	
	
	
	Feb’11
	

	28. 
	Construction of health sub centre at Latuatilla, Argya Datta JE, RDSD-IV. I/O 
	Health

RDSD-IV
	`12.5 lacs
	` 6.25 lacs
	Plinth bend.
	
	
	
	
	31-03-11
	

	29. 
	Construction of health sub centre at Lawgangsom, Arupam saha, TA, BKF Block I/O 
	Health

RDSD-IV
	`12.5 lacs
	` 6.25 lacs
	Plinth bend.
	
	
	
	
	31-03-11
	

	30. 
	Construction of health sub centre at Birendranagar  under Bokafa Block I/OManoj Debbarma,JE BKF BlockI/O 
	Health

RDSD-IV 
Bokafa
	12.5 lacs


	6.25lacs


	Window sel level.

	
	
	
	
	31-03-11
	

	31. 
	Construction of health sub centre at Madyakathalia  under Bokafa Block I/OSuman choudhury, JE BKF Block I/O 

	Health

RDSD-IV
Bokafa 
	12.5 lacs


	6.25lacs


	Lintel level.

	
	
	
	
	31-03-11
	

	32. 
	Construction of health sub centre at Bokafa  under Bokafa Block I/O Suman ta de, JE BKF Block I/O 

	Health

RDSD-IV 
Bokafa
	12.5 lacs


	6.25lacs


	Plinth Level

	
	
	
	
	31-03-11
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(K. Tripura)

Superintending Engineer

R.D.Circle-II

Udaipur, South Tripura
	Sl. No.
	Name of work with the name of implementing officer (I/O)
	Name of Department to which work belongs to & Scheme
	Estimated cost
	Up-to-date Fund Placed
	Up-to-date physical progress
	Up-to-date Financial progress
	U/C Submitted
	Date of Commencement
	Schedule date of completion
	Probable date of completion
	Remarks if any

	Health & NRHM (7)

	33. 
	Construction of AYUSH complex at Tripurasundari District Hospital, Udaipur, South Tripura. Er. Laxman Das, Junior Engineer, RDSD - I, Udaipur.  
	Health

RDSD-I
	` 20,00,000/-
	` 20,00,000/-
	Completed.
	`18,55,816/-
	 `20,00,000/-
	25-05-09
	February, 2010
	-
	Balance fund . 1,30,586/- Against AC Bill.

	34. 
	Repair & extension of ANM Training Institute , Udaipur

I.O. Er. Joydeep Paul, Junior Engineer, RDSD-I.
	Health

RDSD-I
	`17,95,000/-
	` 17,95,000/-
	Just site handed over.
	
	
	
	
	
	User requirement not infomed.

	35. 
	Up gradation of Manubankul PHC to CHC under Rupaichari RD Block. Er. Rajesh Sarkar. TA, RPC.
	Health

RDSD-II
	`3,20,97,650/-
	`3,20,97,650/-(DM-S)
	95 nos. column above plinth level.
	`92,46,503/- 
	`1,50,00,000/-
	31-05-10
	
	2010-11
	

	36. 
	Const. of Karbook PHC at Karbook. During the 2010-11.
	Health

RDSD-III
	`386.00 lacs
	`309.00 lacs
	Out of 57 nos. column 
39 nos. column plinth level 
08 no. footing 10 nos. PCC.
	`134.68395 lacs
	`150.00 lacs
	Yet to be started
	24 working month.
	24 working months.
	

	
	i) Tpe –I Quarter
	
	
	
	Brick work completed up to plinth bend and steel work for plinth ben is ready.
	
	
	
	
	
	

	
	ii) Type-II quarter
	
	
	
	Earth work is completed and steel work for 18 Nos. column is in progress.
	
	
	
	
	
	

	
	iii) Type –IV quatrter
	
	
	
	Site preparation is in prohress
	
	
	
	
	
	

	37. 
	Up-Gradation of Amarpur SDH as FRU at Amarpur during the 10-11
	Health

RDSD-III
	`32.31538 lacs
	`32.31538
	90% work completed.
	`27.88224 lacs 
	`22.83858 lacs
	Does not arise.
	
	
	

	38. 
	Construction of Type –III Quarter at Rajnagar PHC under Rajnagar GP, I O – Satyajit Parial, JE, RJN
	Health

RDSD-IV
	 `34.00 lacs
	` 38.00 lacs 
	Completed
	
	
	
	
	
	

	39. 
	Construction of Type-IV quarter at Rajnagar PHC under Rajnagar GP. Satyajit Parial, JE, RJN 
	Health

RDSD-IV
	`11.00 lacs 
	
	Site preparation 
	
	
	
	
	
	


(K. Tripura)

Superintending Engineer

