 – II

Status of different construction works under R.D. Circle-II, Udaipur, South Tripura for the month of January, 2011 (as on 10-01-2011).
	Sl. No.
	Name of work with the name of implementing officer (I/O)
	Name of Department to which work belongs to & Scheme
	Estimated cost
	Up-to-date Fund Placed
	Up-to-date physical progress
	Up-to-date Financial progress
	U/C Submitted
	Date of Commencement
	Schedule date of completion
	Probable date of completion
	Remarks if any

	ACA (3)   

	1. 
	Development of Market shed / Motor stand at Bagma under South Tripura. Er. Tapas Barua, Junior Engineer, RDSD - I, Udaipur. 
	ACA

RDSD-I

(Bagma)
	` 2.7 Crore
	` 2,70,00,000/-
	Out of 120 Nos. Market stalls 64 nos. already completed and rest 14 nos. in progress.
	`1,29,00,000/-
	` 2,70,00,000/-
	March, 08
	-
	
	Balance 42 nos. will not be Constructed as per decision of DM(S). . 1.20 crore will be Diverted for motor stand & acquisition of land.

	2. 
	Integrated Development of Srinagar Market

i.Const. of Ticket counter at Srinagar proposed motor stand. Er. Amiya Tripura JE, STC
	ACA

RDSD-II

(Srinagar)

	` 11,27,701/-
	`1,35,00,000/-(DM-S)


	Centering & s huttering works for roof casting is in progress.
	. 77,85,383/-
	`12,85,383/-
	25-8-10
	
	 
	

	
	ii. Const. of office room cum Jatri Shed at Srinagar. Er. Amiya Tripura JE, STC
	
	` 6,47,229/-
	
	Centering & s huttering works for roof casting is in progress.
	
	
	31-8-10
	
	
	

	
	iii. Earth cutting and filling for leveling of ground. Er. Amiya Tripura JE, STC
	
	` 5,37,500/-
	
	Completed.
	
	
	6-8-10
	
	
	

	
	iv) Const. of 10 unit Market stall at Srinagar.Er. Manaj Debbarma.
	
	` 15,76,519/-
	
	Foundation work completed & rest work is going on.
	
	
	25-08-10
	
	
	

	
	v) Const. of water tank filter with local made candies at Srinagar. Er. Amiya Tripura JE, STC
	
	` 1,24,382/-
	
	Top level completed.
	
	
	25-08-10
	
	
	

	
	vi) Const. of 10 unit Market stall at Srinagar.( Group-II) I/O:-Amiya Tripura (J.E)RDSD-II  
	
	 15,76,519/-
	
	Site preparation is in progress.
	
	
	16-11-10
	
	
	

	
	vii) Const. of 01(one) unit Open market shed(15.00x6.00) at Srinagar.I/o:- Manoj Debbarma (J.E)STC
	
	 4,87,647/-
	
	Site preparation is in progress.
	
	
	16-11-10
	
	
	

	
	viii) Const. of 01(one) unit Open market shed(10.00x6.00) at Srinagar.I/o:- Manoj Debbarma (J.E)STC
	
	 3,53,610/-
	
	Site preparation is in progress.
	
	
	16-11-10
	
	
	

	
	ix)  Const. of 02(two) nos cross drain near the approach of new motor stand at Srinagar. I/O- Amiya Tripura 
	
	 6,38,200/-
	
	Site preparation is in progress.
	
	
	16-11-10
	
	
	

	
	x) Const. of the Box culvert on the approach road at srinagar motor stand I/O- Amiya Tripura
	
	 8,18,436/-
	
	Site preparation is in progress.
	
	
	16-11-10
	
	
	

	
	xi) Const of Sulab toilet at Srinagar Motor stand I/O- Amiya Tripura
	
	 14,47,247/-
	
	Site preparation is in progress.
	
	
	16-11-10
	
	
	

	
	xii) Sinking of Mini deep tube well at Proposed srinagar Motor stand, I/O-Amiya Tripura
	
	 1,45,180/-
	
	Completed.
	
	
	16-11-10
	
	
	

	3. 
	Development of Natunbazara Market: - 
i) Development Natunbazar market at South Manu Bankul under Rupaichari R d Block.
Er. Md. Sohel Alam, JE , STC
	ACA

RDSD-II

(Manubankul)

	` 46,47,788/-
	` 45,00,000/-
	Foundation work is in progress.
	. 10,92,830/-
	. 10,92,830/-
	03-09-10
	
	
	

	ARDD (5)

	4. 
	Construction of double storied semen bank cum conference hall in the complex at ARDD, South Tripura, Udaipur.
	ARDD

RDSD-I
	. 83,72,506/-
	. 83,61,075/-
	Foundation works in progress.
	. 19,32,500/-
	. 19,30,000/-
	
	
	
	 

	5. 
	Const. of Vetenary  Hospital at Ompi, Under Ompi RD Block.-2010-11
	ARDD

RDSD-III
	. 31.12472 lacs
	. 27.644  lacs
	Yet to be started.
	Nil.
	
	Dose not arise.
	-
	
	Site yet to be handed over

	6. 
	Const. of Assistant Director Office at Bokafa under Bokafa RD Block. Chameli Debbarma JE,BKF
	ARDD

RDSD-IV
	. 57.11 lacs
	. 40.22 lacs
	Brick work at Superstructure at first floor.
	. 38.36 lacs
	
	16-08-10
	16-02-11
	31-03-11
	Balance fund is required.

	7. 
	Constn. of Veterinary Dispensary  at Rajnagar Ansuman Majumdar

TA,RJN
	ARDD

RDSD-IV
	. 27.48 lacs
	. 19.13 lacs
	Roof level.
	. 15.48 lacs
	
	07-08-10
	15-12-10
	31-01-11
	Balance fund is required.

	8. 
	Constn. of Veterinary Dispensary  at  Nalua Swapan Das TA HRM
	ARDD

RDSD-IV
	. 27.48 lacs
	. 19.13 lacs
	Roof level.
	. 15.48 lacs
	
	07-08-10
	15-12-10
	31-01-11
	Balance fund is required.

	ARWSP-Nil

	BADP (21)

	9. 
	i) Const. of boundary wall around Sabroom, SDM office 100.00metres 
	BADP

RDSD-II
	.18,53,208/-
	.20,00,000/-(DM-South)
	Finishing work in progress.
	.17,86,400/-
	.17,86,400/-
	15-3-10
	
	
	

	10. 
	Const. of Community hall near Ramkrishna Asram under Sabroom Nagar Panchayat
	BADP

RDSD-II
	.24,37,163/-
	.25,00,000/-(DM-S)
	Completed up to plinth level.
	 . 22,00,000/-
	 . 12,50,000/-
	 14-07-10
	
	
	

	11. 
	Const. of Market stall at Natunbazer at Rupaichari RD Block ( Part -II) I/O- Rajesh Sarkar T/A RPC
	BADP

RDSD-II
	`49,27,365/-
	` 64,90,000/-
	Foundation work is in progress.
	`14,38,430/-
	`14,38,430/-
	16-11-10
	
	
	

	12. 
	Health Sub center at Barbil
	BADP

RDSD-II
	 `12,50,000/-
	`37,50,000/-
	Foundation work is in progress.
	`10,71,361/-
	`10,71,361/-
	
	
	
	

	13. 
	Health sub center at Kaptali
	BADP

RDSD-II
	  `12,50,000/-
	
	Foundation work is in progress.
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	14. 
	Helth sub center at Powang Bari
	BADP

RDSD-II
	  `12,50,000/-
	
	Foundation work is in progress
	
	
	
	
	
	

	15. 
	Community hall at Kathalchari. IO- Amiya Tripura Je,RDSD-II.
	BADP

RDSD-II
	 ` 32,67,793/-
	` 59,02,000/-
	Foundation work is in progress.
	`734,044/-
	`734,044/-
	
	
	
	

	16. 
	Infrastructural Development of ( Market shed & Stall) near the Satchand Block Head quarter.
	BADP

RDSD-II
	 ` 10,35,026/-
	
	Not Started.
	
	
	
	
	
	Site dispute.

	17. 
	Development of Harina Bazer 2 Nos open shed at Harina Bazer.
	 BADP

RDSD-II
	 
	
	Started.
	
	
	
	
	
	

	18. 
	Const. of Steel rope hanging bridge (80mtr) at mandirghat over Gomati river under Karbook R.D. Block.
	BADP

RDSD-III
	. 40.00 lacs
	. 40.00 lacs
	Tower construction work is in progress.
	. 30.96211 lacs
	. 20.00 lacs
	Jan, 2010
	December’2010
	Feb., 2010.
	Estimate will be revised.

	19. 
	Const of Agri open Market Shed at Boiragi Dokan West Manikya Dewan under Karbook Block, I/O, Er. Dip Debberma, JE.
	BADP

RDSD-III
	.8.33266 lacs
	.10.00 lacs
	Finishing work progress.
	.8.256481 lacs
	6.00 lacs
	July’2010
	October,2010
	Dec’10
	

	20. 
	Const. of 220 mtr. Boundary wall around the girls & Boys hostel of Akalavya Ashram HS School, at Karbook Block I/O Er. Sunil Debberma, JE.
	BADP

RDSD-III
	.20.00 lacs
	.20.00 lacs
	Plastering compeleted, Painting progress.
	. 18.62062 lacs
	13.00 lacs
	July’2010
	August’2010
	Dec’10.
	

	21. 
	Const. of (1) retaining wall   & (2)earth filing at JAtanbari Motor stand, I/O Er. LItan Bhowmik,JE.
	BADP

RDSD-III
	.9.99975 lacs
	.10.00 lacs
	R/ W work completed.
	.8.44213  lacs
	5.00  lacs
	July’2010
	April’2010
	August’2010
	F/F work is stopped due to site dispute.

	22. 
	Const. of community Hall for 300 seated capacity at Labachera, Karbook
	BADP

RDSD-III
	`37.86182 Lacs
	`30.00 Lacs
	Roofing completed, Plastering & floorring work completed.
	`29.7204 lacs 
	`27.00 lacs
	15th Jan, 2010.
	6(Six) Working months
	-
	

	23. 
	Constn. of community Hall at Chottakhola under Rajnagar Block. Satyajit parial JE RJN
	BADP

RDSD-IV
	`
25.00 lacs
	`
25.00 lacs
	Finishing works.
	`
23.80 lacs
	
	10-07-10
	10-11-10
	31-01-11
	

	24. 
	Constn. of  community Hall at Sarashima under Hrishyamukh Block. Debashis Sarkar JE HRM
	BADP

RDSD-IV
	`
29.10 lacs
	`
30.00 lacs
	Finishing works.
	`
19.03 lacs
	
	
	10-11-10
	31-01-11
	

	25. 
	Improvement of playground with gallery at Abhoynagar High school Field.
	BADP

RDSD-IV
	`
40.00 lacs
	`
35.90 lacs
	Work started.
	`
8.01 lacs
	
	25-11-10
	15-03-11
	15-03-11
	

	26. 
	Improvement of playground with gallery at Krishnanagar High school Field.
	BADP

RDSD-IV
	`
40.00 lacs
	`
35.93 lacs
	Work started..
	`
5.30 lacs
	
	
	15-03-11
	15-03-11
	

	27. 
	Construction of Mini Stadium with gallery at Hrishyamukh HS School.
	BADP

RDSD-IV
	`
40.00 lacs
	`
35.93 lacs
	Work started 
	`
8.01 lacs
	
	25-11-10
	15-03-11
	15-03-11
	

	28. 
	Improvement of playground with gallery at South Sonaichari High school.
	BADP

RDSD-IV
	`
30.00 lacs
	`
26.90 lacs
	Work started. 
	`
8.01 lacs
	
	25-11-10
	15-03-11
	15-03-11
	

	29. 
	Construction of steel foot bridge near Murasinghpara J,B. School .Anil Das T/A
	BADP

RDSD-IV
	`
5.44 lacs
	`
5.44 lacs
	Works is in progress
	
	
	
	15-11-10
	
	

	BEUP-Nil

	Block Building  (2)

	30. 
	Construction of Matabari R.D. Block office building at Matabari. I.O. – Dhanajoy Debnath, JE of Matabari R.D. Block.
	Block Building

RDSD-I
	. 1,60,00,000/- 
	. 1,50,00,000/- 
	Plastering & finishing work in progress.
	. 1,05,05,361/-
	. 1,05,05,361/-
	07-04-09
	 Sept,10
	Jan,11
	

	31. 
	Construction of Block Building at Rajnagar R.D. Block. Er  Satyajit Parial, JE, RJN
	Block Building

RDSD-IV
	`102.62 lacs
	`64.65 lacs
	Plinth Level
	`34.65 lacs
	
	
	
	15-06-11
	

	Co-operative -Nil

	DRDA-Nil

	Election – NIL

	Employment Man power - NIL

	Finance- NIL

	Fishery (1)

	32. 
	Constn. Of Fishery Boundary wall around the fish shed farm at Muhuripur. Er. Sujit Biswas, TA, HRM
	Fishery
RDSD-IV
	` 50 lacs
	` 50 lacs
	Work is in progress.

(80 % completed).
	 `35.00 lacs
	
	
	
	15-12-10
	

	FOOD - NIL

	FOREST (15)

	33. 
	Construction of Type-II quarter (2 nos.), Type-III (1 no.), at Peratia, Udaipur, South Tripura. Er. Rajib Deb, Technical Assistant, Matabari R.D. Block.
	Forest (JICA)

RDSD-I
	. 30,81,691/-
	Rs. 190. 56531 Lac (including R. D. Division-III, Amarpur).

Expenditure of 

= Rs.92.35265 lac incurred against 9 nos. of works from this Division before handing over and an amount of Rs. 10.00 lac was handed over through cheque to R.D. Division-III, Amarpur.
	Casting of 1st floor of Type-II & Type-III (ground story) is completed. 2nd storey of type-III quarter reached up to roof level. Roof casting preparation going on.
	` 75,91,280/-
	` 1,75,11,518/-
	Dec 09
	August, 2010 
	 Nov,10
	

	34. 
	Constn of Bashundhara Banachetana Kendra
at Manu Bazar. Amiya Tripura, JE, RDSD-II, STC
	Forest

RDSD-II
	.3,38,00,000/-
	`1,67,51,160/-
	2 nos. floor completed rest 1 No. work isin progress.
	`1,67,51,160/-
	`1,67,51,160/-
	31/04/07
	
	
	

	35. 
	Const. of 1 no. RMU extenction at Srinagar.
	Forest

(JICA)

RDSD-II
	. 12,93,054/-
	
	Completed up to plinth level.
	
	
	
	
	
	

	36. 
	Const. of DMU building at Jatanbari under JICA-2008-09
	Forest

(JICA)

RDSD-III
	` 110.00 lacs
	`85.22014 lacs
	In completed stage.
	` 80.84039 lacs
	92.35265 lacs
	
	Dec’10
	
	

	37. 
	Extension of RMU at Karbook-09-10
	Forest

(JICA)

RDSD-III
	` 6.65783 lacs
	` 6.30 lacs
	Ready for roof casting.
	` 5.64711 lacs
	
	
	
	Dec’10
	

	38. 
	Construction of RMU at Ompi
	Forest

(JICA)

RDSD-III
	` 22.6445 lacs
	` 15.00 lacs
	Up to lintel level.
	` 9.62300 lacs
	
	23rd Sept,10
	May’2011
	May’2011
	

	39. 
	Construction of T-II Qtr at Taidu. 
	Forest

(JICA)

RDSD-III
	` 9.964 lacs
	` 8.00 lacs
	Column up to lintel level.
	` 2.79295 lacs
	
	23rd Sept,10
	May’2011
	May’2011
	

	40. 
	Construction of T-III qtr at Ompi, I/O 
	Forest

(JICA)

RDSD-III
	` 10.6849 lacs
	` 9.00 lacs
	Up toroof level.
	` 3.21698 lacs
	
	23rd Sept,10
	May’2011
	May’2011
	

	
	ii) Const.of 1 No. type –II qtr at Kakuliya Range BKF.I/O Kuntal Datta JE, BKF/ Arghya Datta JE
	Forest

(JICA)

RDSD-IV
	8.44 Lacs
	
	Roof level.
	
	
	
	
	
	

	41. 
	Const. of 1 no. Type-IV qtr at Trishna, under Rajnagar RD block.I/O Satyajit Parial,JE RJN
	Forest

(JICA)

RDSD-IV
	22.74 lacs
	
	Not started due to non availability of site and diverted for other JBIC project.
	
	
	
	
	
	

	42. 
	Const. of 1 No. New RMU at Abhoya, I/O Jayanta Majumder JE/Satyajit Parial JE
	Forest

(JICA)

RDSD-IV
	67.50 lacs
	
	Finishing work
	
	
	
	
	30-10-10
	

	43. 
	Consnt. Of RMU Extention at Rangamura. I/O: Samual Debbarma,JE RJN BLock
	Forest

(JICA)

RDSD-IV
	8.19 lacs
	
	Work started
	
	
	
	
	15-02-11
	

	44. 
	Consnt. Of DMU Extention at Trisna.
	Forest

(JICA)

RDSD-IV
	
	
	Work  can not be taken up due to lack of fund.
	
	
	
	
	
	

	Growth Centre (1)

	45. 
	i) Development of Market:- i) Construction of Market Stall 40 nos. ( . 26,54,700 for 24 Nos. Market stall).(Chellagang Growth Centre). Er. Tapas Barua, JE, RDSD-I.

(Mtc. Of Double storied Multi purpose hall)
	Growth Centre

RDSD-III
	.19,84,128/-

(Revised)
	.75,73,949/-

New fund placed

i) 4.50 Lacs 

ii) 1.11748

(MGNREGA) BDO,AMP 


	Work is in progress  
	.24,78,648/-

New-

2.00 lacs 
	
	
	
	
	

	
	ii) Construction of Multi-purpose Hall (Double Storied 350 seated) under Chellagang Growth Centre. Er. Tapas Barua, JE, RDSD-I.
	Growth Centre

RDSD-III
	.49,85,500/-
	
	
	.45,64,540/-

New-

1.11520 lacs
	
	
	
	
	

	Handloom and Sericulture (2)

	46. 
	Const. of office cum 
godown at satchand.
	Handloom and Sericulture
RDSD-II
	
	.6,33,000/-(Handloom & sericulture)
	Work order not issued.
	
	
	
	
	
	Dur to site dispute.

	47. 
	Construction of common facility centre at AMP 10-11,I/O:- Ere. Paritosh Das, TA , AMP R D Block.
	Industry & Commerce

RDSD-III
	10.54 Lacs
	Nil 
	Yet to be started.
	Nil.
	Dose not arise.
	
	
	
	Site development required.

	
	Health / NRHM (16)

	48. 
	Repair & extension of ANM Training Institute , Udaipur

I.O. Er. Joydeep Paul, Junior Engineer, RDSD-I.
	Health

RDSD-I
	. 17,95,000/-
	. 17,95,000/-
	Estimate preparation going on.
	
	
	
	
	
	User requirement not infomed.

	49. 
	Up gradation of Manubankul PHC to CHC under Rupaichari RD Block. Er. Rajesh Sarkar. TA, RPC.
	Health

RDSD-II
	.3,20,97,650/-
	.3,20,97,650/-(DM-S)
	Foundation work in progress 95 nos. column casted up to plinth level.
	.1,02,76,493/-
	. 1,50,00,000/-
	31-05-10
	
	
	

	50. 
	Const. of Karbook PHC at Karbook. During the 2010-11.
	Health

RDSD-III
	.386.00 lacs
	.309.00 lacs
	33 nos, column casted up to plinth level.
	.134.68395 lacs
	`150.00 lacs
	Yet to be started
	24 working month.
	24 working months.
	

	51. 
	Up-Gradation of Amarpur SDH as FRU at Amarpur during the 10-11
	Health

RDSD-III
	.32.31538 lacs
	.32.31538
	90% work completed.
	.27.88224 lacs 
	`22.83858 lacs
	Does not arise.
	
	
	

	52. 
	Health sub-centre at Malbasa 2010-11
	Health

RDSD-III
	. 12.50 lacs
	` 31.25 lacs.
	Column raised up to plinth level.
	` 10.50385 lacs
	-
	19-11-10
	10-02-10
	31-03-11
	

	53. 
	Health sub-centre at Paschim Duluma 2010-11
	Health

RDSD-III
	. 12.50 lacs
	
	Fundatuon work in progress.
	
	-
	19-11-10
	19-02-10
	31-03-11
	

	54. 
	Health sub-centre at Rajkang ADC Village.
	Health

RDSD-III
	. 12.50 lacs
	
	Fundatuon work in progress.
	
	
	
	
	
	

	55. 
	Health sub-centre at East sarbang ADC village.
	Health

RDSD-III
	. 12.50 lacs
	
	E/W Started.
	
	
	
	
	
	

	56. 
	Health sub-centre Lalgiri ADC village.
	Health

RDSD-III
	. 12.50 lacs
	
	Yet to be started.
	
	
	
	
	
	Site not yet selected.

	57. 
	Health sub-centre at Mukhchari ADC village.
	Health

RDSD-III
	. 12.50 lacs
	. 25.70 lacs
	Trance cutting work in progress.
	`15.2548
	-
	-
	-
	-
	Proper site not available.

	58. 
	Health sub-centre at Rambhadra ADC Village.
	Health

RDSD-III
	. 12.50 lacs
	. 25.70 lacs
	Column casting upto grund level. 
	
	-
	16-11-10
	16-02-10
	31-03-11
	

	59. 
	Construction of health sub centre at Latuatilla, Argya Datta JE, RDSD-IV.I/O 
	Health

RDSD-IV
	`
12.5 lacs
	`
6.25 lacs
	Work started
	
	
	
	
	31-03-11
	

	60. 
	Construction of health sub centre at Lawgangsom, Arupam saha, TA, BKF BlockI/O 
	Health

RDSD-IV
	`12.5 lacs
	`6.25 lacs
	Work started.
	
	
	
	
	31-03-11
	

	61. 
	Construction of health sub centre at Birendranagar  under Bokafa Block I/OManoj Debbarma,JE BKF BlockI/O 
	Health

RDSD-IV 
	`12.5 lacs


	`6.25lacs


	Work started.

	
	
	
	
	31-03-11


	

	62. 
	Construction of health sub centre at Madyakathalia  under Bokafa Block I/OSuman choudhury,JE BKF BlockI/O 
	Health

RDSD-IV 
	`12.5 lacs


	`6.25lacs


	Work started.

	
	
	
	
	31-03-11


	

	63. 
	Construction of health sub centre at Bokafa  under Bokafa Block I/OSuman ta de,JE BKF BlockI/O 
	Health

RDSD-IV 
	`12.5 lacs


	`6.25lacs


	Work started.

	
	
	
	
	31-03-11


	

	ICAT & TTDC (10)

	64. 
	Promenade development of Amarsagar lake including street furniture and lighting (construction of park at east bank of Amarsagar = 235 mtr.) Er. Champa Majumnder, Junior Engineer, RDSD - I.
	ICAT

RDSD-I
	Rs. 32,29,000/-
	Rs. 32,29,000/-
	All completed except external electrification.
	Rs. 24,66,306/-
	Rs. 24,00,000/-
	05-04-09
	20-10-09
	July,10
	

	65. 
	Development of Matabari, Udaipur.

a) Shed for pilgrims
	ICAT

RDSD-I
	. 20,45,000/-
	. 20,45,000/-
	Not Started.
	
	-
	
	
	
	As per instruction of MD tourism . 13,84,000/-was diverted to Dining hall at Gumati 
Yatri Niwas Udaipur

	66. 
	b) Promenade Development of Kalyan Sagar
	ICAT

RDSD-I
	. 15,07,000/- 
	. 15,07,000/- 
	Not Started.
	
	-
	
	
	
	. 6,84,480/- deposited for materials.

	67. 
	Construction of Box cell Culvert at north side of kalyansagar at Matabari, Udaipur South Tripura.
	ICAT (ACA
RDSD-I
	Rs.3,00,000/-
	Rs.3,00,000/-
	In progress
	
	
	02/12/10
	31/12/10
	
	

	68. 
	Const of Boundary wall around the nature park at East Gakulpur.( 500 mtr). Er. Debasish Debbarma, JE, R D Circle –II, UDP. 
	ICAT

RDSD-I
	. 29,94,474/-
	. 29,94,474/-
	Work reached upto top level (350 m)
	
	
	15-09-10
	Feb’2010
	
	

	69. 
	Construction of Tourist Lodge of Amarpur (ICAT) under South Tripura. Er. Saradindhu Sarkar, Junior Engineer, Amarpur R.D. Block. 
	ICAT

RDSD-III
	. 74 lacs
	. 53 lacs
	Plastering completed work W/S & sanitation work in progress.
	 3.26873 lacs
	6.613 lacs
	April 08
	NA
	Another 2 (two) month will be required.
	

	70. 
	Const. of Raima Tourist Lodge at Jatanbari during the year 2010-11.
	ICAT

RDSD-III
	.99.00 lacs
	.75.00 lacs.
	Roof casting of one block is completed.  
	.30.9926 lacs
	` 30.00 lacs
	June’10
	Dec’2011.
	June’2011
	

	71. 
	Mantinance of Eco-Tourist Lodge at Gomatibari.-2010-11
	ICAT

RDSD-III
	.18.00 lacs
	.18.00 lacs
	Workmis in progress.
	.5.7951 lacs
	` 4.80451 lacs
	June’2010
	August’2010
	Nov, 2010.
	

	72. 
	Tourist facilities and wayside Amenity at Trishna Eco-park. Er. Smual Debbarma/ S.parial JE RJN.
 i)Eco-Cottage(5 nos)-Rs. 39,17,510/-
ii) Eco-trail-Rs9,39,345/-
iii) Cafeteria-Rs20,31,101/-
iv) Public convenience-Rs7,84,812/-
v) Watch Tower-Rs4,84,559/-
vi) Drinking water facility-Rs4,38,290/-
vii)  Site development & Horticulture development- Rs12,91665/-
	TTDC

RDSD-IV
	`103 Lacs
	` 50 lacs
	Eco trail complete & site of other works are selected.
	` 29.45 lacs
	` 29.45 lacs
	
	
	15-03-11
	Works of cottage will be taken up by Tripura Bamboo Mission.



	73. 
	Tourism projects at dasami reang para and thakurcharra.
a. At Thakurai Tilla

i) Horticulture Development- Rs 4.00 lacs

ii) Signages-Rs 2.00 lacs

b. At Samsundar Tilla.

i) 50 Access pathway leading to theBuddha stupa –Rs25.00 lacs

ii) Signages-Rs 2.00 lacs

c. At Thakurchara village

i) Tourist Reception Centre with Furniture-Rs23.01 lacs

ii)Food Court- Rs 8.69 lacs

iii) Multipurpose Hall-  Rs 40.42lacs

 iv) Souvenir Kiosks- Rs 6.38       lacs

v) Open Community Hall-Rs25.96 lacs

vi) Gallery- Rs6.07 lacs

vii) Public Convenience- Rs7.75lacs

viii) Budha Theme Park-                                     Rs57.22 lacs

ix) Land scaping Around- Rs 21.30 lacs

x) Horticulture Development- Rs9.62 lacs

xi) Signages-Rs5.00 lacs
	TTDC

RDSD-IV
	` 313.02 lacs
	` 50 lacs
	Not. started.
	
	
	
	
	
	Work order will be issued shortly.

	Industry & Commerce/ITI (3)

	74. 
	Construction of DIC building, toilet blocks etc. and renovation of PMRY building at DIC at Udaipur. Er Laxman Das. Junior Engineer, RDSD-I, Udaipur.
	Industry & Commerce

RDSD-I
	. 41,05,285/-

(revised).
	. 41,05,285/-
	98% completed.
	. 35,54,317/-
	. 30,54,317/-
	
	-
	15th Dec’10
	

	75. 
	Const. of ITI building at Manu Bankul. Amit Debbarma, JE, RPC.
	Industry & Commerce

RDSD-II
	.1,93,45,600/-
	.1,17,50,000/-Asstt.Dtrector Ind. & commerce
	Roof casting preparation is in progress.
	.89,48,179/-
	.89,48,179/-
	31-03-10
	
	
	

	76. 
	Repairing & Mtc of ITI quarter at Jatanbari.
	Industry & Commerce

RDSD-III
	. 4.63971
	8.75 lacs
	Comleted.
	6.52573 lacs
	8.75 lacs
	
	
	
	`2.00 lacs saving.

	Jail - Nil

	Judicial- Nil

	Labour- Nil

	Minority Welfare- Nil

	MPLADS-1

	77. 
	Construction of community hall at Debdaru under Bokafa Block, Er. Manoj Debbarma, JE
	MPLAD

RDSD-IV
	. 45.00 lacs
	. 20.00 Lacs
	Lintel level.
	
	
	
	
	15-03-11
	

	Municipality- Nil

	MG-NREGA (8)

	78. 
	Construction of Hanging bridge over Gumati. Er. Tapas Barua, Junior Engineer, RDSD - I, Udaipur. 
	MG-NREGA

RDSD-I
	. 90,52,892/-
	. 51,56,784/-
	Decking work in progress.
	. 35,37,939/-
	. 35,95,099/-
	15-04-09
	Oct, 2010.
	Sept’ 2010.
	Fund constraint.

	79. 
	Construction of Community Interaction Center cum waiting shed in Adipur ADC village under Matabari R D Block during the year 2009-10. Er. Subhasis Majumder, TA, RDSD-=I, UDP.
	MG-NREGA

RDSD-I
	. 7,00,000/-
	. 7,00,000/-
	Work reached up to lintel level. Centering shuttering going on.
	. 4,36,330/-
	. 5,00,000/-
	April,10
	August 2010
	Sept 2010
	

	80. 
	15 mtr span steel foot bridge related to conservation of turtles of Kalyan Sagar.
	MG-NREGA

RDSD-I
	. 6,96,600/-
	. 6,96,600/-
	Not Started.
	
	
	
	
	
	

	81. 
	Const. of Market stall at Kalachara. Md. Sohel Alam, JE , RDSD-II, STC
	MG-NREGA

RDSD-II
	.69,59,140/-
	.1,04,65,519/-(BDO-STC)
	Finishing work in progress.
	.68,62,313/-
	
	 24-03-10
	
	31/08/10
	

	Total 
	.30,06,021/-
	-
	-
	-
	-
	-
	-
	-
	-

	82. -
	Const. of Community Interaction center at Kathalchari in the Border Area of Sindhukpathar
	MG-NREGA

RDSD-II
	.5,02,738/-
	.5,00,000/-

( BDO –RPC)
	Roof casting preparation is in progress.
	 ` 2,69,732/-
	 
	21/06/010
	
	2010-11
	

	83. 
	Interaction center at Ludhua Tea Gardeb under Rupaichari R D Block.
	MG-NREGA

RDSD-II
	. 42,59,912/-
	. 20,00,000/-
	Work started.
	
	
	23-11-10
	
	
	Estimate sent for TS

	84. 
	Construction of community hall at Birchandra Manu under Bokafa Block.I/O Manoj Debbarma JE
	MG-NREGA

RDSD-IV
	17 lacs
	17 lacs
	Roof  level
	
	
	
	
	15-12-10
	

	85. 
	Ishan Chandrapara S.B. school at Haripur G.P. I/O Sujit Biswas, T/A
	MG-NREGA

RDSD-IV
	8.00 lacs
	8.00 lacs
	Work  in progress
	
	
	
	
	
	

	NLCPR (2)

	86. 
	Construction of Salgharah H.S. School under Matabari R.D. Block. (SCP). Er. Shib Sankar Roybarman, TA, RDSD-I. 
	School Education (NLCPR)

RDSD-I
	. 60,73,870/-
	. 60,73,870/-
	Finishing & plastering work going on.
	. 60,73,870/-
	. 60,73,870/-
	15-08-09
	15th January, 2010
	Sept’ 2010
	

	87. 
	Construction of Ompinagar H.S. School under Ompi R.D. Block. (TSP). Er. Ajit Debbarma, Junior Engineer, Ompi R.D. Block. 
	NLCPR

RDSD-III
	. 60,73,870/-
	. 60,73,870/-
	Painting work is in progress..
	. 48.58553/-
	. 60,73,870/-
	
	
	
	

	Nagar Panchayet (1)

	88. 
	Construction of Boundary wall at around Graveyard at Santipalli, Udaipur. Er. Shibsankar Roy Barman, TA, RDSD-I.
	Nagar Panchayet

RDSD-I
	. 10,50,941/-
	Re. 7,50,000/-
	80% works completed.
	. 1,07,842/-
	. 1,07,000/-
	14-07-10
	Dec10
	Dec,10
	Fund constraint of . 3,00,941/-

	Panchayet (1)

	89. 
	Construction of PRTI building at Udaipur, South Tripura. Er. Tapas Barua, Junior Engineer, RDSD-I.
	Panchayet

RDSD-I
	. 6,17,52,838/-
	. 1,97,50,000/-
	Plinth & column work in progress.
	. 1,16,34,922/-
	.95,71,574/-
	
	Dec’ 2012
	2012
	

	Police Home Department (3)

	90. 
	Construction of  P.S. building at Natunbazar under South Tripura District. Er. Littan Bhowmik Junior Engineer, Karbook R.D. Block. 
	Police

RDSD-III
	. 49.72875 lacs
	. 49.649 lacs
	Plastering work is completed.
	.48.61898 lacs
	88.758 lacs 
	Nov’09
	Oct’10.
	Dec’10.
	-

	91. 
	Construction of  P.S. building at Karbook under South Tripura District. Er. Littan Bhowmik Junior Engineer, Karbook R.D. Block.
	Police

RDSD-III
	. 49.72875 lacs
	.49.069 lacs
	Plastering work is completed flooring funning & doors windows in progress.
	. 40.31375 lacs
	
	Jan’2009.
	Dec’2009.
	Nov’10
	

	92. 
	Const. of ICP accommodation at Belonia under Police Modernization scheme.
	Police

RDSD-IV
	-
	21.04 lacs
	Site not found.
	
	
	.
	
	
	Site not found

	PDF- NIL

	PGP -Nil

	Revenue (5)

	93. 
	Construction of Kakraban Dakbanglow.
	Revenue

RDSD-I
	. 34,56,385/-
	. 10,00,000/-
	Not started. 
	-
	
	
	-
	-
	Site dispute. 

	94. 
	Construction of DCM office building at Udaipur & Construction of 2 nos. modern record room at 2 Revenue Circles under Udaipur Sub – Division. I.O. Er. Subasish Majumder, TA, RDSD-I. 
	Revenue

RDSD-I
	. 76,61,000/-
	. 70,00,000/-
	50% slab casting (1st floor) completed.  Other portion (1st floor) reached up to top level. 50% reached up to 2nd floor level.earth filling going on.
	. 23,09,438/-
	. 33,50,000/-
	March’10
	June,2011
	-
	

	95. 
	Construction of Retaining wall and earth filling above drain at the work side of DM’s residence, Udaipur. Er. Tapas Barua, RDSD-I, UDP.
	Revenue

RDSD-I
	. 2,93,850/-
	. 2,25,000/-
	Retaining wall completed.
	. 2,50,000/-
	. 2,50,000/-
	
	June,2010
	-
	

	96. 
	GCI sheet covering over the roof of District Magistrate & Collector Office at Udaipur, South Tripura during the year 2010-11. Er. Joy Deep Paul, JE , RDSD-I, Udaipur.
	Revenue 
RDSD-I
	. 2,59,392/-
	. 2,59,392/-
	Work in progress.
	. 1,00,000/-
	-
	10-11-10
	Dec’10
	-
	

	97. 
	Constn. of Laxichara T.K building. Arupam Saha T/A BKF
	Revenue

RDSD-IV
	`5.12 lacs
	`5 lacs
	Finishing work.
	` 2.38 lacs 
	
	
	
	15-01-11
	

	Science & Technology-Nil

	School Education (8)

	98. 
	Construction of Cycle Stand in the N.S Mahavidyalya, Udaipur, South Tripura. Er. Debasish Debbarma, Junior Engineer, RDSD-I.
	Education

RDSD-I
	. 2,41,950/-
	. 2,41,950/-
	Due to site dispute. work not started
	. 1,25,814/-
	.1,25,000/-
	
	
	
	Site dispute.

	99. 
	Construction of Computer Room & Library Cum Reading Room of South Bagma Samatal Para H.S. School, Udaipur South Tripura. Er. Tapas Barua, RDSD-I, UDP.
	Education

RDSD-I
	. 23,60,000/-
	. 23,60,000/-
	Roof level.
	. 15,87,460/-
	.16,00,000/-
	
	Feb’ 2010
	
	

	100. 
	i. Construction of Boundary wall at North Side of Netaji Subhash Mahavidyalaya, Udaipur, South Tripura. Er. Debasish Debbarma, Junior Engineer, RDSD-I.
	Education

RDSD-I
	12,79,088/-
	. 29,01,124/-
	Not yet started.
	 . 7,15,274/-
	.10,00,000/-
	
	
	
	Site problem.

	
	ii. Construction of Boundary wall at West & South Side of Netaji Subhash Mahavidyalaya, Udaipur, South Tripura. Er. Debasish Debbarma,, Junior Engineer, RDSD-I.
	Education

RDSD-I
	16,22,036/-
	
	North side retaining wall completed. Boundary wall is in progress .Front side painting works left.
	
	
	
	Sept’10
	Dec’10
	

	101. 
	Construction of Hostel Superintendent Quarter along with related works of ST Boys Hostel of South Bagma Samatalpara H.S. School, Bagma, Udaipur South Tripura. Er. Tapas Barua, RDSD-I, UDP.
	Education

RDSD-I
	12,12,788/-
	. 21,86,860/-
	Roofing worok goiong on.
	. 12,96,652/-
	.13,00,000/-
	
	Sept. 2010
	Dec’10
	

	102. 
	Construction of Boundary wall at North portion of School adjacent to the S.T. Boys Hostel of South Bagma Samatalpara H.S. School Bagma, Udaipur South Tripura. Er. Tapas Barua, RDSD-I, UDP.
	Education

RDSD-I
	9,83,432/-
	
	Not yet started.
	
	
	
	Sept. 2010
	
	To be started soon. 

	103. 
	Const.of 05(five) room school building at Dasarath Dev High SchoolI/O-Md.Sohel Alom, JE, RDSD-II
	School Education.

RDSD-II
	` 33,00,000/-
	` 33,00,000/-
	Work started.
	
	
	08-12-10
	
	
	

	104. 
	Const. of  cycle stand in the Belonia Degree College.
	Education

RDSD-IV
	. 2.46 lacs
	 2.46 lacs
	Work started
	0.89 lacs
	
	
	
	15-01-10
	

	105. 
	Const. of  Class room for Jolaibari M.M. Girl’s H.S. School
	Education

RDSD-IV
	-
	
	Not Started.
	24.37 lacs
	
	
	
	
	Work order will be issued shortly.

	Social Education & Social Wellfare  (5)

	106. 
	Construction of District Disability Rehabilitation centre building at Udaipur (DDRC). Er. Laxman Das, Junior Engineer, RDSD - I, Udaipur, South Tripura. 
	Social Education

RDSD-I
	. 87,93,051/- 
	. 1,00,62,000/- 
	Around 65% works completed.
	. 63,46,835/-
	
	
	-
	-
	Work stop due to land dispute.

	107. 
	Construction of drain and field leveling at State Orphanage Boys Home at Khilpara, Udaipur.
	Social Education

RDSD-I


	Rs. 3,53,278/-
	Rs. 2,94,160/-
	Work to be started soon.
	
	
	
	
	
	

	108. 
	Const. of CDPO office building at Sabroom Nagar Panchayat. I/O Sohel Alam , JE RDSD-II
	Social Education.

RDSD-II
	. 18,62,503/-
	. 14,64,200/-
	Work started.
	
	
	30-08-10
	
	
	Site not handed over.

	109. 
	Const. of CDPO office building at Satchnad. I/O Amiya Tripura , JE RDSD-II
	Social Education.

RDSD-II
	. 14,64,200/-
	. 14,64,200/-
	Started.
	
	
	25-11-10
	
	
	

	SRE-Nil

	SPA (1)

	110. 
	Const. of Ompi market shed at Ompi.10-11
	SPA

RDSD-III
	 100.00 lacs
	 90.00 lacs
	Earth work in progress.
	13.53548 lacs
	Nil 
	20th  Sept 2010
	
	
	

	Tribal Welfare (6)

	111. 
	Development of sports infrastructure at Killa. Er. Arjun Rabi Das, JE Killa R d Block.
	Tribal Welfare

RDSD-I
	. 24,69,136/-
	. 25,00,000/-
	Completed.  
	. 20,02,333/-
	. 25,00,000/-
	Oct ,09
	Dec, 2010
	
	-

	112. 
	Const. of Tribal rest house at Killa under Killa R D Block.

 Er. Arjun Rabi Das, Junior Engineer. Killa R D Block.
	Tribal Welfare

RDSD-I
	. 63,14,151/-
	. 32,42,000/-
	Column casted up to lintel level.
	. 14,26,160/-
	.32,42,000/-
	05/07/10
	July,2011
	
	

	113. 
	Const. of Madrasha building at Shilghati Bzaar. 
	Tribal Welfare

RDSD-I
	. 3,35,422/-
	. 3,19,527/-
	Finishing work going on.
	. 35,000/-
	
	08-09-10
	30th  Nov,10
	Dec’10
	

	114. 
	Construction of 32 seated ST boy’s hostel at Taidu H/S School. Er. Ajit Debberma, I/O
	TW Deptt.

RDSD-III
	78.99474 lacs
	64.897 lacs
	80% work completed.
	. 50.81525 lacs
	24.269 lacs
	
	18 (Eighteen) working Months.
	December,

2010
	

	115. 
	Const. of  Amarpur Town Mosque at 09-10
	TW Deptt.

RDSD-III   
	29.9214 Lacs
	19.24539 Lacs
	BW at 1st floor is completed.
	15.46111

lacs
	11.35789
	Feb,10.
	
	Nov’10
	

	116. 
	Const. of Tribal rest house at Santirbazer under Bokafa Block Arupam Saha TA, Bokafa


	Trible welfare

RDSD-IV


	73.96 lacs
	20.00 lacs
	Lintel Level. 
	20 lacs
	
	
	
	
	

	Transport (1)

	117. 
	Const. of Bus Terminal building at Sabroom. Er. Amiya Triuira, Junior Engineer, RDSD-II, STC
	Transport

RDSD-II
	. 48,50,500/-
	.50,00,000/-(Nagar panchayet Sabroom) .50,00,000/-(Transport) .1,00,00,000/-
	Column complete centerimng  for roof casting is going on.
	.46,57,601/-
	.46,57,601/-
	16/01/10
	
	
	

	
	TRTC - NIL

	
	URBAN Development- NIL
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